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IN-HOUSE READINESS CHECK FOR PAYLOAD ARRIVAL AT VAFB
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Objectives:
-to ascertain readiness for payload arrival
-to amend Support Plans when unable to meet original plans
-to negotiate new arrival dates when the customer's original requirements 
 cannot be met
-to review and approve support contractor corrective action plans when
  customer requirements have not been met
-to confirm implementation of support contractor implementation plans
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